

## Task 2 – Fence Preparation

The fence is erected to show the area of the event and is part of the Liquor licencing requirements for holding the event. The fence line is marked out from the main gate up the bollards marking the parking area in front of the large tree and up towards Crossley Street. The fence goes along parallel with Crossley Street then drops back down towards the Mill and down to the fence at the road on the top side of the gate. There is a space in the back fence for vehicle access and the gazebo for the back gate entrance.

Stakes are put in the ground and the wind break is secured with another shorter stake by way of nail gun. A electric fence tape is run through the top.

### Tasks

1. All fencing stakes are outside the container area to the right. There are rolls of wind break inside the right shipping container. Each roll has a stake to start the roll.
2. Distribute a fence batten and shorter stake where each stake will go around the fence line.
3. Battens are placed approximately 2 metres apart and hammered into the ground. At corners put a smaller stake to stop the stock being pulled in.
4. Wind break is placed on the outside of the stack and secured with the shorter / thinner stake. The shorter / thinner stake is placed a foot above the stake in the ground and must have a round fence staple at the top. Ensure the windbreak is tight top and bottom between each stake.
5. Thread the electric wire tape through the staples on top of the fence stakes.
6. Leave a gap for the back gate (although provide the windbreak so can be pulled across once all vendors are inside) and the ticket gazebo.

### Equipment needed;

1. Vehicle and trailer to lay out fencing material
2. Fence stake hammer
3. Mallets / sledge hammer (there are some available but bringing more can help with speeding up the task)
4. Nail gun and nails
5. Hammer
6. HI Vis Vests

### Man Power;

1. 8 Adults

### Duration;

Approx 3 - 4 hours – 10am to 1/2pm approximately

### Donation

\$700